
Greenway Capital Repair Plan for MassDOT 
$K

MassDOT fiscal years (e.g., M-FY19 is July 1, 2018 - June 30, 2019)
Project M-FY18 M-FY19 M-FY20 M-FY21 M-FY22 M-FY23 M-FY24 M-FY25 Project Totals Description

Masonry repairs & skate deterrents* 100 101 100 152 98 85 200 200 1036 Reset pavers and granite; protective installations to deter skateboarders

Fountain Repairs 60 71 50 125 150 200 656
MFY20 NE fountains; MFY21 Rings controller; out-years, anticipated; MFY22 
drain waterproofing

Park Hardscape Assets 51 62 50 100 263
Replace rusted single trash barrels with trash/recycling barrels; MFY22 
powdercoating, furniture replacement

Operational modification - replace fossil fuel vehicles 50 65 68 65 248 MFY18 1 EV & 1 LPU; MFY19 2EVs; MFY20 2EV; FY23 EV

Climate resiliency 71 102 173
MFY20 Consultant assessment & design; outyears anticipated construction to 
protect assets; MFY22 vault hatches & louver protection

Light Upgrades/Repairs 65 65 DONE - Repairs, including upgrades to LED technology

Power/Lighting/Pathways P19 (design + construction) 150 150 0 300
Upgrade infrastructure to support public park functions and lighting for security.  
Allow 4 season use.

Tree replacements 75 75 Anticipated tree replacements due to urban stress
Rings Fountain Basin Repairs 119 119 DONE - Replaced lights (LED), solenoid valves, hoses
Rings Fountain Vault Repairs 65 65 DONE - step lights, copper pipes with pvc, duct/seal leak, hatch replacement

SUBTOTAL 150 350 350 350 300 500 500 500 3000

Parcel 2 new park construction 280** 80 Contribution to match Conservancy, BPDA, and BID dollars for new park

MASSDOT BUDGET ALLOCATION 150 350 350 350 580 500 TBD TBD 2280

* Of the $152K shown in M-FY21, $93,876 was spent in M-FY21 and $58,124 of unspent funds shall be directed towards M-FY22 Parcel 2 construction
** In M-FY22, $100K reallocated from Masonry and $100K reallocated from Climate resiliency for a total additional $200K directed towards M-FY22 Parcel 2 construction
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